

# Change Order



Project: Carrigan Bridge

Contract Number: EN-349-04

Change Order No: 3

### Description / Justification

Change order is to add Riverwalk repair.

### Change to Contract Price:

Original Contract Price	\$ 1,632,983.49
Net Changes from Previous Change Orders	\$ (57,173.00 )
Contract Price prior to this Change Order	\$ <b>1,575,810.49</b>
Net Change of this Change Order	\$ 118,117.70
<b>Contract Price with all Change Orders</b>	<b>\$ 1,693,928.19</b>

### Change to Contract Time

None

#### Requested By:

Pontem Contractors  
Ben Highsmith - President

4/17/2024

Date

#### Recommended By:

City of Noblesville - Engineering  
Andrew Rodewald - Project Manager

4/23/24

Date

All of which is approved by the Board of Public Works and Safety of the City of Noblesville this 23<sup>rd</sup> day of

April 2024.

Jack Martin, President

John Dinslear, Member

Laurie Dyer, Member

Robert J. Elmer, Member

Rick L. Taylor, Member

ATTEST:

Evelyn L. Lees, Clerk  
CITY OF NOBLESVILLE, INDIANA