

Change Order



Project: 161st Culvert over Vestal

Contract Number: EN-355-06

Change Order No: 1 (FINAL)

Description / Justification

Change order is to rectify final as-built project quantities, close-out project, and release retainage to contractor.

Change to Contract Price:

Original Contract Price	\$ 757,889.34
Net Changes from Previous Change Orders	\$ -
Contract Price Prior to this Change Order	\$ 757,889.34
Net Change of this Change Order	\$ (26,983.36)
Contract Price with Change Orders	\$ 730,905.98

Change to Contract Time

None

Requested By:

Hoosier Pride
Dave Martin – General Manager

David A. Martin 05/30/2024

Date

Recommended By:

City of Noblesville - Engineering
Deon Ochoa – Construction Manager

Deon Ochoa 5-30-24

Date

All of which is approved by the Board of Public Works and Safety of the City of Noblesville this 11th day of

June 2024

Jack Martin
Jack Martin, President

John Ditslear
John Ditslear, Member

Laurie Dyer
Laurie Dyer, Member

Robert J. Elmer
Robert J. Elmer, Member

Rick L. Taylor
Rick L. Taylor, Member

ATTEST:

Evelyn L. Lees
Evelyn L. Lees, Clerk
CITY OF NOBLESVILLE, INDIANA