



May 5, 2023

Addendum No. 2
161st Street Structure over Vestal Ditch
Structure Replacement
EN-355
Noblesville, Indiana

To all plan holders of record:

ITEM # 1 - MODIFY the first two paragraphs of Special Provision SP2 to the following

SP 2 Contract Time

A limited Notice to Proceed to begin with Shop Drawings may be given on May 12, 2023. Full Notice to Proceed is not anticipated to be given prior to May ~~15~~ 24, 2023. Field work may not begin until **August 1, 2023**. Project shall be substantially complete and ready for use on or before **October 15, 2023**. Final completion of project shall be on or before **April 30, 2024**.

Contractor is permitted to close 161st Street in compliance with the maintenance of traffic plan for a maximum of ~~twenty-eight (28)~~ **forty-two (42)** consecutive calendar days. The day the closure starts counts as the first day of the closure. Contractor shall notify the City four (4) weeks in advance of the closure to get Board of Public Works approval for the closure.

CITY OF NOBLESVILLE


James Hellmann, P.E.

Please acknowledge receipt of this Addendum by emailing jhellmann@noblesville.in.us and mtiger@HNTB.com. Phone: 317-776-6330

