

Change Order



Project: Indiana Transportation Museum Contract Number: EN-322-09

Change Order No: #2 Final

Description / Justification

Change order is ... balance the contract quantities from the estimated quantities to the final actual constructed quantities to close out the contract and release retainage to the contractor.

Change to Contract Price:

Original Contract Price	\$ 3,326,040.00 -
Net Changes from Previous Change Orders	\$ 35,650.50 -
Contract Price prior to this Change Order	\$ 3,361,690.50 -
Net Change of this Change Order	\$ (961,759.20)
Contract Price with all Change Orders	\$ 2,399,931.30

Change to Contract Time

None


Requested By:

Contractor Blue River Environmental and Restoration Inc.
Contractor Contact Greg Felty


Recommended By:


Noblesville Engineering Department or RPR Firm
Project Manager Andrew Rodewald


1/2/24
Date



2/22/24
Date


All of which is approved by the Board of Public Works and Safety of the City of Noblesville this 12th day of March 2024.


Jack Martin, President



John Ditslear, Member


Laurie Dyer, Member


Robert D. Elmer, Member


Rick L. Taylor, Member

ATTEST:


Evelyn L. Lees, Clerk
CITY OF NOBLESVILLE, INDIANA

January 2, 2024

Mr. Andrew Rodewald, P.E.
Project Manager
Engineering
City of Noblesville
16 S. 10th Street, Ste 155
Noblesville, IN 46060

RE: Project Close Out
EN-322-09
Indiana Transportation Museum
Site Remediation
Forest Park
825 Park Drive
Noblesville, Indiana

Dear Mr. Rodewald:

KERAMIDA Inc. (KERAMIDA) is submitting this correspondence regarding the Indiana Transportation Museum Site Remediation project in accordance with the contract bid documents, EN-322-09, Special Provision 7, Contract Close Out. KERAMIDA provided oversight for the remediation work conducted by Blue River Environmental and Restoration. The work has been completed as specified in the bid documents. Therefore, KERAMIDA recommends the improvements be accepted by the City.

Sincerely,
KERAMIDA Inc.



Sara Guss
Senior Engineer

INCREASING OUR CLIENTS' PROFITABILITY THROUGH SMART CONSULTING™

ENGINEERS • GEOLOGISTS • SCIENTISTS • SAFETY PROFESSIONALS • INDUSTRIAL HYGIENISTS • TOXICOLOGISTS • MODELING EXPERTS
NYC • CALIFORNIA • INDIANA • KENTUCKY • OHIO • PENNSYLVANIA • TEXAS • VIRGINIA • WASHINGTON