



Board of Public Works and Safety

Agenda Item

Cover Sheet


MEETING DATE: April 9, 2024

- Consent Agenda Item
- New Item for Discussion
- Previously Discussed Item
- Miscellaneous

ITEM #: 4

INITIATED BY: Alison Krupski

- Information Attached
- Bring Paperwork from Previous Meeting
- Verbal
- No Paperwork at Time of Packets



TO: Board of Public Works and Safety

FROM: Alison Krupski, City Engineer

SUBJECT: Closure Request for Pleasant Street, 9th Street, 10th Street, and Walnut Street
Pleasant Street Phase 1

DATE: April 9, 2024

As construction season ramps back up, additional closures are required for Pleasant Street Phase 1. This request includes permission to close Pleasant Street, 9th Street, 10th Street, and Walnut Street as described below and as shown in the following exhibits.

- Walnut Street west of 9th Street and 9th Street at Walnut Street
 - On or after April 9th, 2024 through May 2024.
- Pleasant Street from 8th Street to 10th Street, including the intersection of Pleasant Street & 9th Street
 - May 2024 through September 2024
 - Will not close until after Walnut Street and 9th Street opens
- 10th Street from south of Pleasant Street to just north of Walnut Street
 - June 2024 through September 2024
 - Will not close until
 - Allisonville Road reopens at 146th Street (projected in late May)
 - 10th Street reopens at SR 32 (projected in early June)
 - Temporary signal to be installed in late May at 16th & Greenfield Avenue for approximately two years
- Walnut Street east of 9th Street to 10th Street – September 2024 through October 2024

Closure and detour maps were distributed via the Pleasant Street newsletter and social media. Directly impacted property owners will be notified with letters prior to the closures being in place.


A future request will be brought to the Board of Works for the Pleasant Street road closure that will be required as a part of Phase 2. This is expected to happen in late summer/early fall 2024.



Engineering is working closely with INDOT & Hamilton County to coordinate the Pleasant Street closures and detour as best we can with the SR32 Reconstruction and the Allisonville & 146th Street Interchange construction. Monthly Road Closure maps will continue to be posted to social media and on the city website.

I recommend the Board of Public Works and Safety approve these closures.





ESTIMATED TIMELINE

-  Closed April 2024-May 2024
(will not overlap with RED closure)
-  Closed May 2024-September 2024
(will not overlap with GREEN closure)
-  Closed June 2024-September 2024
-  Closed September 2024-October 2024

