

Board of Public Works and Safety

Agenda Item

Cover Sheet


MEETING DATE: June 11, 2024

- Consent Agenda Item
- New Item for Discussion
- Previously Discussed Item
- Miscellaneous

ITEM #: 14

INITIATED BY: Deon Ochoa

- Information Attached
- Bring Paperwork from Previous Meeting
- Verbal
- No Paperwork at Time of Packets



TO: NOBLESVILLE BOARD OF PUBLIC WORKS AND SAFETY
FROM: DEON OCHOA, CONSTRUCTION MANAGER, ENGINEERING
SUBJECT: 161st CULVERT OVER VESTAL (EN-355-06)
CHANGE ORDER #1 AND PROJECT CLOSE-OUT
DATE: JUNE 11, 2024

On May 23, 2023, the city entered into an agreement with Hoosier Pride Excavating, Inc. to place a new box structure at 161st St. and Vestal Ditch. This work was started in August 2023 and was completed at the end of October 2023.

Hoosier Pride has completed punch list work on the project, as requested, and has submitted the necessary close-out documentation including final lien waivers, consent of surety to final payment, and a maintenance bond.

Original Contract Price	\$ 757,889.34
Net Changes from Previous Change Orders	\$ -
Contract Price Prior to this Change Order	\$ 757,889.34
Net Change of this Change Order	\$ (26,983.36)
Contract Price with Change Orders	\$ 730,905.98

I recommend the Board of Public Works approve Change Order 1 and approve final close-out for 161st St. culvert over Vestal Ditch.

In advance, I greatly appreciate your consideration of this request.

Change Order



Project: 161st Culvert over Vestal

Contract Number: EN-355-06

Change Order No: 1 (FINAL)

Description / Justification

Change order is to rectify final as-built project quantities, close-out project, and release retainage to contractor.

Change to Contract Price:

Original Contract Price	\$ 757,889.34
Net Changes from Previous Change Orders	\$ -
Contract Price Prior to this Change Order	\$ 757,889.34
Net Change of this Change Order	\$ (26,983.36)
Contract Price with Change Orders	\$ 730,905.98

Change to Contract Time

None

Requested By:

Hoosier Pride
Dave Martin – General Manager

David A Martin 05/30/2024
Date

Recommended By:

City of Noblesville - Engineering
Deon Ochoa – Construction Manager

Deon Ochoa 5-30-24
Date

All of which is approved by the Board of Public Works and Safety of the City of Noblesville this _____ day of

_____ 2024

Jack Martin, President

John Ditslear, Member

Laurie Dyer, Member

Robert J. Elmer, Member

Rick L. Taylor, Member

ATTEST:

Evelyn L. Lees, Clerk
CITY OF NOBLESVILLE, INDIANA