Board of Public Works and Safety

Agenda Item

Cover Sheet

MEETING DATE: May 14, 2024

☐ Consent Agenda Item

☒ New Item for Discussion

☐ Previously Discussed Item

☐ Miscellaneous

ITEM #: 19

INITIATED BY: Deon Ochoa

☒ Information Attached

☐ Bring Paperwork from Previous Meeting

☐ Verbal

☐ No Paperwork at Time of Packets

THE CITY OF
NOBLESVILLE
EST. 1823

TO: Board of Public Works and Safety

FROM: Deon Ochoa, Construction Manager, Engineering

SUBJECT: Temporary Closure Request for Little Chicago Rd Bridge over Morse Reservoir

DATE: May 14, 2024

The existing bridge deck will be replaced, and a pedestrian walkway added. Due to utility delays, this project is now three months behind schedule. I respectfully request from the Board of Public Works and Safety permission to close Little Chicago Road Bridge over Morse Reservoir on or after May 14, 2024. The estimated date for traffic to resume is in advance of Thanksgiving 2024.

The City has posted a changeable message board, provided notice to public safety & schools, and shared an e-newsletter.

I recommend the Board of Public Works and Safety approve the temporary closure of Little Chicago Road bridge over Morse Reservoir.

Your consideration in this matter is appreciated.

Attachments:

1. Road Closure/ Detour Map

www.egis-group.com

Construction News

May 3, 2024

Issue #01

THE CITY OF NOBLESVILLE

EST. 1823

Project Owner:
City of Noblesville

Construction Manager:
Egis, formerly Beam, Longest & Neff

Project Supervisor:
Tom Craig
tcraig@b-l-n.com
317.407.1784

Project Timeline:
2023 - Utility Relocations

- Delays resulted in temporary signals being installed on 4/15 instead of late January 2024 per the original schedule
- Roadway widening for trail construction on east side
- Boat access restrictions for bridge work may have periodic short-term closures

Approximate % Complete:
4%

Construction and Bridge Widening and Rehabilitation - **Between Elderberry Road and E. 211th Street**

Progress for the Last Week:

- Install waterway traffic signs and buoys.
- Continue placing large stone (Riprap) for trail widening.
- Utility relocation work is nearing completion.

Upcoming Activities:

- Continue placing base stone for roadway widening and trail.
- Demolition of bridge portions on east (northbound) side of bridge.
- CenterPoint working to shut gas off on bridge.

Major Updates:

- Due to over three months of utility delays, the project was at risk to extend into 2025. To complete this project in 2024, the previously announced full closure of the roadway will begin on or after May 14, 2024 and will remain closed until the project is finished. The estimated completion date is around Thanksgiving, 2024.

egis

www.egis-group.com

Construction News

May 3, 2024

Issue #01

Geotextile fabric placed before placement of the large stone for base of trail widening on east side of causeway, north of bridge

Large rock (riprap) is delivered for roadway and trail widening on east side of causeway on Little Chicago

Stone base for trail widening being installed for the trail widening on east side of causeway

Waterway traffic control signs and buoys are installed for boating thru traffic

egis

Little Chicago Rd Closure

5/7/2024, 2:32:17 PM

centerlines

Detour

Closure

1:19,200

0 0.23 0.45 0.9 mi

0 0.35 0.7 1.4 km

Sam Zinski |