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THE CITY OF

NOBLESVILLE

EST. 1823
TO: NOBLESVILLE BOARD OF PUBLIC WORKS AND SAFETY
FROM: DEON OCHOA, CONSTRUCTION MANAGER, ENGINEERING

SUBJECT: 161%t CULVERT OVER VESTAL (EN-355-06)
CHANGE ORDER #1 AND PROJECT CLOSE-OUT
DATE: JUNE 11, 2024

On May 23, 2023, the city entered into an agreement with Hoosier Pride Excavating, Inc.
to place a new box structure at 161 St. and Vestal Ditch. This work was started in
August 2023 and was completed at the end of October 2023.

Hoosier Pride has completed punch list work on the project, as requested, and has
submitted the necessary close-out documentation including final lien waivers, consent
of surety to final payment, and a maintenance bond.
Original Contract Price $ 757,889.34
Net Changes from Previous Change Orders | $

Contract Price Prior to this Change Order $ 757,889.34
Net Change of this Change Order $ (26,983.36)
Contract Price with Change Orders $ 730,905.98

| recommend the Board of Public Works approve Change Order 1 and approve final close-out

for 161 St. culvert over Vestal Ditch.

In advance, | greatly appreciate your consideration of this request.

317.773.4614 | 16 South 10th Street | Noblesville, IN 46060 | www.CityofNoblesville.org




Change Order r o _|

HE CITY OF

NOBLESVILLE

Project: 1615t Culvert over Vestal Contract Number:_ EN-355-06

Change Order No: 1 (FINAL)

Description / Justification

Change order is to rectify final as-built project quantities, close-out project, and release retainage to contractor.

Change to Contract Price:

Original Contract Price $ 757,889.34
Net Changes from Previous Change Orders | $ .
ContractPrice Prior to this Change Order $ 757,889.34

Net Change of this Change Order $ (26,983.36)
Contract Price with Change Orders $ 730,905.98
Change to Contract Time
None
Requested By: Recommended By:
Hoosier Pride City of Noblesville - Engineering
Dave Martin — General Manager Deon Ochoa — Construction Manager
Bowid, & Maptm  05/30/2024 Do (Db S-3¢-2¢
Date Date
All of which is approved by the Board of Public Works and Safety of the City of Noblesville this day of
2024

Jack Martin, President

John Ditslear, Member

Laurie Dyer, Member

Robert J. Elmer, Member

Rick L. Taylor, Member

ATTEST:

Evelyn L. Lees, Clerk
CITY OF NOBLESVILLE, INDIANA
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